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Activities in February/March

Initial CALSIM modeling of alternatives
Existing Conditions and No Action 
Alternative descriptions
Descriptions of final range of alternatives

Met with Salton Sea Authority and Imperial Group to 
obtain information and understand the alternatives

Refined approach to Air Quality 
Management, Water Quality Management, 
and Ecorisk and Human Health Risk 
Analyses



Activities in March/April

Stochastic CALSIM Analyses to determine 
response of alternatives in range of inflows
Three-dimensional water quality modeling 
for marine sea
Impact Assessment

With and without (c)(1) Water Transfer
Next Steps for Tiered Environmental 
Documents

List of Mitigation Measures
Prepare Draft PEIR/Ecosystem Restoration 
Study

Schedule
Draft PEIR for Public Review in early 
May 2006

45-day Public Review - through June 2006
Public meetings and Public Hearings

Final PEIR in November 2006 
Categorize and develop Response to Comments 
in July/August 2006
Prepare Final PEIR in August - October 2006

Financing Plan
Start Preparation in May 2006



Advisory Committee 
Participation

Public Review of Draft PEIR
Financing Plan

Approach and Level of Detail - May 2006
Review of plan - July 2006

Review of Comments on Draft PEIR
Approach - August 2006
Refined List of Next Steps for Final PEIR -
September 2006

Preferred Alternative in Final PEIR
Recommendations - September/October 2006


